APPENDIX 5: QUARTERLY PROGRESS REPORT

Water System: Rancho San Joaquin MWC | Water System No: 3500581

Violation: Arsenic MCL exceedance

Citation No: 03_05_24J 019 and Manganese secondary MCL
exceedance
Calendar Quarter: June 30, 2026 Date: 7-a.2 06

This form should be prepared and signed by Rancho San Joaquin personnel with appropriate
authority to implement the directives of the Compliance Order and the Corrective Action Plan.
Please attach additional sheets as necessary. The quarterly progress report must be submitted
by the 10th day of each subsequent quarter, to the Division of Drinking Water, Monterey District
Office to the following email address: dwpdist05@waterboards.ca gov titled appropriately.

Summary of Compliance Plan:

The current CAP was approved on 08-27-25: Our goal and requirement is building a Filtration
system to remove Arsenic and Manganese, under the Emerging Contaminants category. With the
following CAP dates, project evaluation was updated to 01-31-26, the PER approved on 01-20-26.
Technical Studies update due by 03-31-27. Legal and Environmental Documents/CEQA due by 10-
30-27. Project design 90% approved by 12-30-27. Secure funding and construction agreement by
10-01-28. Pre construction and notice to proceed by 12-31-28 and the Project completed max date
of 12-31-28.

Tasks completed in the reporting quarter:

We continue to work with the State on their funding program. Our contact is Susan Lieu, last
quarter we changed back to the planning application and then will be on to the Construction app
next. She is a pleasure to work and communicate with. We’ve uploaded many documents
requested. Continued to review and update the 2025 Sanitation Survey report from our visit in
June of 2025 with the Monterey District Office staff. We continue to work with the State on a
variety of reports, documents and items needed for this approval process.

Tasks remaining to complete:

Follow the Compliance Plan dates. We will pursue the ATEC Water system quote, as it appears to
be the most thorough and cost effective. We will continue mandatory water testing and reporting
along with obtaining Well 2 approval. We are working with Stephanie Torres of Moonshot
Missions (an EPA program) who assists small water companies like us with these challenging
situations of obtaining Filtration systems, financing, etc. She’'s been absolutely a great resource.

Anticipated compliance date: Currently the final maximum completion date is 12-31-2029.

Susan Rocha
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Project Phase Deliverable Scheduled Completion
Date

System Engagement & Corrective | Approved CAP
Action Plan 'g ~AT 25
Project Evaluation Approved Feasibility Study

or Engineering Report Ol- 3i- 26
Technical Studies Completed Technical Studies 02 2y 271
Legal and Environmental Completed CEQA
Documents [O-35-277
Project Design Approved 90% Plans and

Specifications | 2—20- 27]
Secure Funding Executed Construction

Funding Agreement o-ot- 248
Pre-Construction Notice to Proceed w/

Construction [2- 2. 2%

Project Construction

Project Complete & Water
System RTC'd

(2-3(- 2029

Stwed Kocks frisidat

“7-09-2.4

RANCHO SAN JOAQUIN
MUTUAL WATER CO.

P. O. BOX 1654
HOLLISTER, CA $5024




